

SECRET

Copy 4 of 4.

8 February 1956

MEMORANDUM FOR : Project Director

SUBJECT : Unfinished Items of Business

1. In accordance with your request of 7 February, the following list of unfinished items of business is submitted.

- (1) Reply to [ ] material deficiency report.
- (2) Comments to Col. Berg regarding our review of the 4070th Support Wing's mission plan.
- (3) Study by Security of the various phases of knowledgeability assigned to Project Aquatone/USAF U-2 procurement.
- (4) Overtime and portal-to-portal pay policy directive to Watertown Strip.
- (5) Security letters defining responsibility and procedures for handling test film and eventual overseas take by Hartman and Ryan.
- (6) Letter defining and delineating the responsibilities of Aquatone and the OPI.
- (7) Query to Watertown regarding the assignment of the B-W T-33 to the Project.
- (8) Disposition of the X-ray machine at Watertown.
- (9) Final [ ] overseas activities.
- (10) Admin movement SOP including checklist and description of area.
- (11) Procurement of firemen for Watertown.
- (12) Reply to [ ] flight test report.
- (13) Medical plan.
- (14) Dissemination of Mobility Plan to each supplier (modified version).

080180100

8420000

SECRET

-2-

(15) Casualty control set up for all Project personnel.

2. In addition to the above, I have several items which require follow up with Kelly. Some of these are not urgent but should be kept in mind for future implementation:

25X1 (1) B-57D flight comparison versus

25X1 (2) F-100 versus

(3) True altitude determination using photogrammetry in comparison with cockpit instrument readings.

25X1 (4) Test  on JP-1 and JP-4 fuel.

(5) Procure Lockheed Operating Manuals.

(6) Receive one complete set of aircraft drawings for Project files.

(7) Analysis and study of anti-radar paint.

(8) Cockpit mockup symposium at Watertown with Lockheed, SAC, Headquarters, and USAF Project personnel.

(9) Aircraft destructors.

25X1   
Deputy Project Director

45

080180100

SECRET

AF00000